
ID Task Name Duration

1 Preliminary design review 3 hrs

2 Bug fix 3 (level-shift logic) 10 days
3 Schematic design 0.5 days

4 Simulation verification 3 days

5 Layout of new circuits 1 day

6 Insert into existing logic layout 2 days

7 DRC full logic block 1.5 days

8 LVS full logic block 2 days

9 Bug fix 1&2 (biases) 1 day
10 Schematic & simulation 3 hrs

11 Layout 4.5 hrs

12 Change preSample pixels to preShape 5 days
13 Schematic changes 1 day

14 Layout changes 1 day

15 DRC 1 day

16 LVS 2 days

17 Change test structures to preShape 6 days
18 Schematics 1 day

19 Layout 2 days

20 LVS 1 day

21 Integrate layout with top level 2 days

22 Feasability study: Extra Trim bits 16 days
23 Layout feasability 2 days

24 Layout changes 2 wks

25 DRC 1 day

26 LVS 3 days

27 Top Level Checks 8.5 days
28 Integrate new pixel layout 2 days

29 DRC 2 days

30 LVS 3 days

31 Antennas 0.5 days

32 Regenerate fill 1 day

33 FDR 6 hrs

34 Contingency & Final checks/changes 3 wks

35 MPW Submission deadline 1 day
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