
ID Task Name

1 CALICE WP4 - D Bailey (Manchester)

2 Bonding

3 Glue literature search

4 Literature research report

5 Ageing studies experiments

6 Ageing studies report

7 Report on glue ageing results

8 Bump/wire bonding wafer design impact study

9 Recommendation

10

11 Thermal

12 Thermal simulation

13 Simulation report

14 Iteration of thermal simulation

15 Cooling system technology search

16 Cooling system design

17 Cooling system proposal

18

19 Assembly Studies

20 Conceptual design preparations

21 Wafer handling

22 Co-ordinate autorecognition

23 Wafer placement

24 Assembly design 

25 Assembly design report
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