

Testbeam at DESY in 2006 1. Half																													
Beam	Responsible	January					February					March					April				May				June				
	Collaboration/Subdetector	02	09	16	23	30	06	13	20	27	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19			
21	Sefkow/Garutti ILC/HCAL																												
21	Tohru et.al. ILC/DriftChamber																												
21	Brient et.al. ILC/ECAL																												
21	Roth et.al.																												
21	SHUTDOWN																												
22	Haas/ Kötz ZEUS/New Vertex																												
22	Coppola/Smirnov Ipol/tagg40																												
22	Bruschi ATLAS/Luminometer																												
22																													
22	SHUTDOWN																												
24	Velthuis ILC/VXD DEPFETs																												
24	Winter/Dulinski LC/Vertex																												
24																													
24																													
24	SHUTDOWN																												

Testbeam at DESY in 2006 2.Half																													
Beam	Responsible	July					August					September					October				November				December				
	Collaboration/Subdetector	03	10	17	24	31	07	14	21	28	04	11	18	25	02	09	16	23	30	06	13	20	27	04	11	18			
21	Sefkow/Garutti ILC/HCAL																												
21																													
21																													
21																													
21	SHUTDOWN																												
22	Haas/ Kötz ZEUS/New Vertex																												
22																													
22																													
22																													
22	SHUTDOWN																												
24	Winter/Dulinski LC/Vertex																												
24																													
24																													
24																													
24	SHUTDOWN																												

Legende Priority: high, standard, low Option: ||||| (Equipment in area, Tests possible)