

Stakeholder Plan

Project Name	Tera-Pixel APS for CALICE		Date Reviewed	28/04/2008
Stakeholder	Power	Desires	Actions	Date
<u>STFC</u>	High	Eliminate ILC-related activities from delivery plan.	Conclude current design & test activities with publications in peer-reviewed journals to fully record the successes achieved thus far; apply for new funding to continue project with new (wider) application focus.	28/04/2008
<u>Imperial College</u>	Low	Establish UK-lead ILC calorimeter concept	Overall management control, reporting to PPARC. Preparation of test system in good time to avoid delays to device testing	28/04/2008
<u>Birmingham</u>	Low	Establish UK-lead ILC calorimeter concept	Support ASIC & concept design with physics simulations	28/04/2008
<u>RAL Technology</u>	Low	Demonstrate MAPS for calorimetry	Produce state-of-art design to agreed spec.	28/04/2008
<u>RAL PPD</u>	Low	Establish UK-lead ILC calorimeter concept	Support ASIC design with device simulations	28/04/2008