

### Stakeholder Plan

Project Name	Tera-Pixel APS for CALICE		Date Reviewed	30/04/2008
Stakeholder	Power	Desires	Actions	Date
<u>STFC</u>	High	Eliminate ILC-related activities from delivery plan.	Conclude current design & test activities with publications in peer-reviewed journals to fully record the successes achieved thus far; apply for new funding to continue project with new (wider) application focus.	30/04/2008
<u>Imperial College</u>	Low	Establish UK-lead ILC calorimeter concept	Overall management control, reporting to STFC. Preparation of test system in good time to avoid delays to device testing Contribute to the thorough testing of devices as specified in testing specification document.	30/04/2008
<u>Birmingham</u>	Low	Establish UK-lead ILC calorimeter concept	Support ASIC & concept design with physics simulations Contribute to the thorough testing of devices as specified in testing specification document.	30/04/2008
<u>RAL Technology</u>	Low	Demonstrate MAPS for calorimetry	Produce state-of-art design to agreed spec. Contribute to the thorough testing of devices as specified in testing specification document.	30/04/2008

<u>RAL PPD</u>	Low	Establish UK-lead ILC calorimeter concept	Support ASIC design with device simulations Contribute to the thorough testing of devices as specified in testing specification document.	30/04/2008