

# CBC3.1 Submission Status

Outer Tracker Electronics WG – A

31/01/2018

- **Design Readiness Review held 19/12/17**
  - External participants: K.Kloukinas (CERN), J.Borg (IC), K.Uchida (IC)
  - Outcome: Some simulations remaining. Go-ahead for I<sup>2</sup>C register modification given.
- **Design Readiness Review held 17/01/18**
  - External participants: J.Borg (IC), K.Uchida (IC)
  - Outcome: Some simulations still remaining.
- Simulations now complete & findings to be circulated. **GOOD TO GO.**
- Layout complete, DRC & LVS clean, ready for upload.
  - Some waivers related to probe pads (as for CBC3)
- Upload blocked due to some required Export documents:
  - MOSIS\_Export\_Review\_Questionnaire\_20171101
  - MOSIS\_USECQ\_20171207