

K. Long, 6 January, 2011

**Writing w/s #2:
Introductory slides**



Status:

- Draft is turning into a very good document:
 - Congratulations to editors and contributors!
 - Much work still to do
- Status:

IDR writing w/s #2: status of IDR Draft 8

Section	Status	Comments
Cover page	Exists	Perhaps add artwork? Suggestions?
Author list	Draft 3 posted	Some more comments received; to be implemented.
Foreward	Drafted	
Executive summary	Drafted	Comments from Yoshi Kuno to be implemented, some references outstanding. Revision of sensitivity figures in progress.
Physics at NF	Drafted	Some comments to be implemented.
Accelerator	Drafted	Some comments to be implemented.
Detector	Partially drafted	MIND sections in good shape. Alternatives for long-baseline detectors to be drafted. Near detector section partially drafted; some subsections remain to be drafted.
R&D plan	To be drafted	For accelerator section, some R&D outline for target section only. For detector section, some foreward look for MIND s/w and analysis only.
Plan to RDR	To be drafted	I have no contributions to date.
Appendices	Drafted	Contributions on alternatives for accelerator and detector sections.

Immediate next steps:

- Focus on missing/incomplete sections:
 - Far detector alternatives
 - Near detector section
 - Future plan:
 - Two chapters or one: ‘future plans’?
 - R&D list:
 - This is available in a number of formats
 - Steps towards RDR need:
 - Costing model and steps to be taken
 - Outline of plans for addressing open issues
- In this phone call, suggest we focus on:
 - R&D plan and RDR plan in this phone call
 - Steps to complete detector section