
1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Accelerator complex

Full lattice!walkthrough complete

Proton driver

Target

Revised shielding and solenoid system

Target station infrastructure defined

Muon front!end

Define particle!loss handling mechanism

Engineering of components

Linac and RLAs

All RLA sections designed

Define physical layout of linac and RLAs

First!pass magnet design

Cost comparison of baseline to expanded linac/RLA w/o FFAG

Particle tracking through system complete

FFAG

Error tolerances defined

Longitudinal beam ellipses defined

Transfer lines to/from FFAG defined

Engineering of FFAG magnets complete

Tracking through FFAG complete

Chromaticity!correction scheme defined

Storage ring

Sectupole configuration defined

Injection scheme defined

Concept for ring diagnostics defined

Tracking through full accelerator complex

Year 1 Year 2


